

## Time Plan for incentivizing PRIs under elaborated PEAIS FOR PUNJAB

Sr. No.	Activity	Deadline
1.	Formation of SPPAC & Appointment of Nodal Officers by State Govt.	Done
2.	Finalization of indicators, questionnaire and marking scheme by the States/UTs and their field testing	27/9/2011
3.	Formation of Block and District Committees and issue of instructions to members	27/9/2011
4.	Approval of indicators, questionnaires and marking scheme by MoPR on the recommendations of a Committee	28/9/2011
5.	Sending of questionnaire to all Panchayats by State Governments	7/10/2011
6.	Identification and training of State/UT teams for field visits	5/10/2011
7.	Submission of filled in questionnaire by all Panchayats	23/11/2011
8.	Scrutiny of questionnaire, collation, giving marks on the basis of information given by Panchayats and preparation of shortlist of three times the number of Panchayats to be awarded.	30/11/2011
9.	Submission of Block Result by District	5/12/2011
10.	Field Visits, collation and revision of marks, if required, by the States/UTs after field verifications	15/12/2011
11.	Selection of Panchayats by States	20/12/2011
12.	Submission of recommendation by States/UTs to MoPR	31/12/2011